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ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
December 2004 Monthly Report

SAFETY:

As of December 31, 2004, the ERC worked approximately 197,000
hours since the last lost workday incident, which occurred on July 30,
2004 and became lost away on October 27, 2004. The ERC has
experienced 92% injury-free workdays during FYO5 and 94% injury-
free workdays for December 2004.

FYTD: 6 first aids; 2 lost restricted

Current Month: 2 first aids.

HIGHLIGHTS:

Completed H Reactor safe storage enclosure (SSE) roof design drawings.
Initiated isolation/removal of 107-N Tank T-4.

Completed IH baseline for all ERC buildings in the 300 Area.
Initiated backfill of 116-K-1 Crib.

Completed backfill of 116-N-3 Crib, Trench, and pipelines; hauled
and placed 226,000 cubic yards of fill material and constructed ten
Mooli-Mooli mounds.

Completed 100-H Area geophysics data collection and evaluation
activities.

Received RL approval of a Justification for Continued Operation
and disposed of 67 waste containers that had been on hold.
Received ERDF Cells 5/6 operation certification.

Dispositioned public comments for the 100/300 Area risk
assessment DQO Executive Summary.

Provided 100-B/C Orphan Site presentation to the regulators.
Completed 300-FF-1 Orphan Site field walkdowns.

Signed the Hanford Square IV lease.

UPCOMING KEY ACTIVITIES:

Complete H Reactor backfill/regrade and demobilize.

CV: $4,447K; 12.8%. 100-B/C RPAS labor and subcontractor
underruns; reduced excavation and sampling efforts at 300-FF-2
East Side remediation; 116-C-3 analytical and F Area sampling
efficiencies; FY04 final fee determination less than available fee,
and reduced estimate of retiree medical costs.

EAC TRENDS:

Current Month: ($1,820K)
FYTD: ($5,396K)

RPAS subcontract performance better than DWP.

300 Area remediation staffing efficiencies.

FYO04 fee forecast reduction.

Legacy retiree medical cost less than planned.

300 Area EE/CA resources and mob/deactivation less than planned.
H Reactor gas wing demolition/loadout more than planned.

TPA MILESTONES:

M-93-24, Submit EE/CA for N Reactor ISS (due 09/30/06);
completed 10/14/04, nearly two years ahead of schedule.
M-16-48, Initiate Remedial Actions for Remaining Waste Sites for
100-F Area (due 7/31/05); forecast on schedule.

C-16-06B, Submit Engineering Evaluation of Final Disposition of
River Pipelines and Outfall Structures to Regulators (due 7/31/05);
forecast on schedule.

C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators
(due 07/31/05); forecast on schedule.

M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor
Disposition to Regulators (due 09/30/05); forecast 03/15/05.
M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 9/30/05.

« Award 184-N Power House asbestos removal contract. FUNDING:
 [Initiate asbestos removal in 313 building - January. 160,000
* Issue RFP for 100-F Burial Grounds and Remaining Sites remediation. ' : Funding Forecast: — —
» Award 118-K-1 Burial Ground remediation subcontract in January. | suom ’f/ ~
» Obtain additional IP-1/IP-2 waste containers and lease trucks. 1 / _ -
» Hold workshop to begin discussions on the role of the RL Configuration | 120,000 : / > ad
Management Group (CMG) and proposed realignment of schedules | — o -
. . o/ I/
for risk assessment efforts across the Hanford Site. I Actual Funding: / é(f;‘:: ';T;;m
« Resolve RL comments and finalize the River Corridor Closure Contract | $aLaM / /0’ B
Transition Plan by January 21, 2005. 80,000 1 ¥
: /A’ 7/ The Current ER Contract
PERFORMANCE: ‘/ / Completes on March 31, 2005
FERFORMANCE. J
FYTD Performance ($K) | 7
160.000 I Current ERC contract 40,000 —
| completes March 31, /& pes
120,000 I 20 —r— /| "~ Actual Costs:
| " /‘ | $30.4M
80,000 l il o 1
I 04 t
I OCT NOVv DEC JAN FEB MAR APR MAY JUN JUuL AUG SEP
foom 17 ==
|
0 PERFORMANCE INCENTIVES:
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
|=@==DWP+CO 11,303 | 25,527 | 37,868 | 48,950 | 60,621 | 74,947 | 85,589 | 99,228 | 110,910 | 123,057 | 137,113 | 150,896
—®—BCWS 11,145 | 25,538 | 37,584 | 48,399 | 59,766 | 73,662 | 84,316 | 97,853 | 109,543 | 121,658 | 135,658 | 149,386
BCWP 9,372 | 24,048 | 34,866 .
= - ACWP/EAC| 7,855 | 19,893 | 30,419 | 42,949 | 54,811 | 68,700 | 80,059 | 93,851 |105,676 117,287 | 130,747 | 143,990 |SSUES.

SV: ($2,718K); (7.2%). ERDF delays in tonnage shipments;
delays in 118-B-1 and 118-C-1 BG due to work suspension; K Area
pipeline remediation delayed due to difficult concrete block
excavation; 100-FR revegetation delayed to be combined with
100-N; F Area pipeline sampling awaiting equipment receipt;
partially offset by 300-FF-2 remediation acceleration.

24 Bechtel Hanford, Inc.

Environmental Restoration Contractor

W CH2Z2MHILL Hanford Inc.

¢

Issue: ER contract requires DOE to issue approved fee plan prior
to fiscal year start; this has not occurred.

Concern: BHI needs approved fee plan to ensure DOE's expectations
are being met. BHI currently working to draft fee plan.

Action: DOE to expedite issuance of approved fee plan.
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GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
FAcCILITIES DECOMMISSIONING PROJECT
December 2004 Monthly Report

SAFETY:

» FYTD: 3first aids; 0 recordable-only; 1 lost restricted; O lost
workday cases; 0 skin contaminations
e Current Month: 1 first aid (irritation)

HIGHLIGHTS:

H Reactor ISS:
» Completed SSE roof design drawings.
e Continued backfill of Areas 1, 4, and 5.

190-DR:

* Completed 190-DR demolition preparations.

» Dewatered 190-DR basement/sumps.

* Removed 75% of D Area decon soil stockpile.

100-N Area:
 Initiated isolation/removal of 107-N Tank T-4.

300 Area:

* Issued Action Memo, SAP, and RAWP for 313 Building to RL and
regulators for review/comment.

» Completed IH baseline for all ERC buildings in the 300 Area.

» Finalized cost estimate for demolition of the 313 Building.

* Relocated field personnel to 3746 Building in preparation for the
313 Building demolition.

UPCOMING KEY ACTIVITIES:

» Complete H Reactor backfill (done 1/12/05), demobilize (in
progress), and regrade (estimate 1/31/05).

» Demolish 190-DR valve housing; collect concrete samples -
January.

» Award 184-N Power House asbestos removal contract (estimate
1/25/05).

» Close out contract for 1802-N steam line - January.

 Initiate asbestos removal in 313 Building (in progress).

* Remove Tank T-4 in 107-N.

* Regulator approval of 300 Area RAWP and Action Memo.

EAC TRENDS:

Current Month: ($476K)

FYTD: ($151K)

« 300 Area EE/CA resources and mob/deactivation less than
planned.

¢ H Reactor gas wing demolition/loadout resources more than
planned.

» Settlement of D Reactor SSE FYO04 claim.

TPA MILESTONES:

e M-93-24, Submit EE/CA for N Reactor ISS (due 09/30/06);
completed 10/14/04, nearly two years ahead of schedule.

e M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor
Disposition to Regulators (due 09/30/05); forecast 03/15/05.

¢ M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 9/30/05.

SUMMARY SCHEDULE:

FY 2005 OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

M-93-25 9/30/05 - Submit Engineering /m

[TPA Milestones Evaluation of Final Surplus Rx Disposition

COMMON I Prusszs
ENGINEERING T Final Reactor Engineering

Complgte Backfill
H REACTOR Mobilize SSE. Start SSE Roof/Sidin

1 SSF RAnf Installation

—

Pump Water Start A/G Demo

DR ANCILLARY

FACILITIES . 190-DR Bldg Demolition/Loadout

I

Issue EE/CARev.0 _Issue DQO Rev.0 _Issue RAWP Rev. 0
]

K ANCILLARY ’ Mobil StartD.
FACILITIES | Prepare K Area EE/CA ize 2 Demo

! Demo 183-KW Car Protection Bldg

t
N ANCILLARY Start Tanks IsolationlRemoval Start Trench Pipe Removal
FACILITIES 1 107-N Demolition Preparation/Initiation Y

T

jIssug RAWP Rev.0  Distribute Rev.0
Prepare EE/CA, DQO, RAWP. $AP

1
300 AREA Start 313 Historical Research Start 314 Historical Research Complete 313 Deactivation

313/314 Bldgs Cl /313 Bldg D

—
baseine_cunenischedue_/ oas NP1 OProectiis

PERFORMANCE:

ISS METRIC:

25.000 FTD rv2y
Current ERC contract
completes March 31,

20,000 2005

/

15,000

\

10,000

L

5000 ——DW/P+CO

—=—scws
BOWP
= X = ACWPIEAC

Aug Sep

0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul

11,629 | 13,336 | 15,554
11,317 | 13,024 | 15,242

17,872 | 19,754
17,560 | 19,442

=—®=—DWP+CO
—8—BCWS

2,856 4,089 5,218 6,432 8,336 9,843
2,798 3,925 4,948 6,120 8,024 9,631

2,898 4,106
2,609 4,315

BCWP
- - ACWP/EAC| 971

5,769 7,235 8,960 | 10,296 | 11,845 | 13,419 | 15,497 | 17,614 | 19,290

+ SV: $181K; 4.6%. 190-DR demoalition preparation and 300 Area
facility characterization ahead of schedule; partially offset by 107-N
sampling delays due to concerns of gaining building access.

* CV: ($209K); (5.1%). Additional resources required for H Reactor
gas wing and pourback demolition/loadout, and additional thermal
analysis required; settlement of D Reactor SSE FYO04 claim;
partially offset by 300 Area characterization acceleration, and less
107-N sampling and resources required than planned.

24 Bechtel Hanford, Inc.

Environmental Restoration Contractor

W CH2Z2MHILL Hanford Inc.

H Reactor ISS

Ready to install roof

% Complete

B % Comp - End of FY05
O Current % Complete
B Planned % Comp

ISSUES:

107-N ion exchanger sample results required Authorization Basis
MOC review (potential TRU).
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GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT
December 2004 Monthly Report

SAFETY:

FYTD: 1 first aid; O recordable; O lost workday cases
Current Month: N/A

HIGHLIGHTS:

e Completed remediation activities at the 118-B-6 Tritium Vaults.

» Completed concrete demolition of underground structures at 126-B-3.

» Received safety evaluation report from RL allowing transportation
and disposal of containers from 118-B-1 and 118-C-1, and
transported suspended ERDF containers from queue to ERDF.

» Continued excavation and loadout of soil and concrete from the
100-C-9 Box Culvert site.

« Initiated overburden removal of south 100-C-9 and 100-C-7 waste sites.

» Continued remediation of the 100-K effluent pipelines and 116-K-2
Mile Long Trench.

* Initiated backfill of 116-K-1 Crib.

« [Initiated closeout sampling associated with the 100-KW pipelines
and 116-KE-4 Retention Basin.

» Completed backfill of 116-N-3 Crib, Trench, and pipelines; hauled
and placed 226,000 cubic yards of fill material and constructed ten
Mooli-Mooli mounds.

» Continued excavation of the 116-N-1 Crib.

» Completed loadout at the 300-18 Surface Contaminated Area.

» Continued loadout of waste from 600-47 Dumping Area and the
300-8 Aluminum Shavings Area.

+ Continued loadout of waste to ERDF from 618-3 Burial Ground
until December 14, at which time all burial ground sites were shut
down to review Authorization Basis issues.

» Completed sampling of the 116-C-3 Chemical Tanks.

» Completed preparation of 100-F Area Remaining Sites sample plans.

» Completed supplemental risk assessment work for river pipelines
EE/CA.

e Completed 100-H Area geophysics data collection and evaluation
activities.

e SV: ($418K); (3.6%). Delays in 118-B-1 and 118-C-1 Burial
Grounds due to suspension of work; delays in K Area pipeline
remediation due to difficult excavation of concrete blocks; 100-FR
revegetation delay to combine with 100-N revegetation to optimize
resources; delays in F Area pipeline sampling pending receipt of
larger piece of equipment; negative SV partially offset by 300-FF-2
remediation acceleration due to excavation and sampling
efficiencies.

e CV: $1,594K; 14.4%. 100-B/C RPAS subcontractor performance
better than DWP; BC/RPAS labor underruns - project not fully
staffed; reduced excavation and sampling efforts at 300-FF-2 East
Side remediation; 116-C-3 analytical and F Area sampling
efficiencies.

EAC TRENDS:

Current Month: $35K

FYTD: ($2,086K)

* RPAS subcontract performance forecasted better than DWP;
subcontract and staffing efficiencies in 300 Area remediation;
116-C-3 field sampling and laboratory efficiencies; F Area sampling
efficiencies.

TPA MILESTONES:

* M-16-48, Initiate Remedial Actions for Remaining Waste Sites for
100-F Area (due 7/31/05); forecast on schedule.

e (C-16-06B, Submit Engineering Evaluation of Final Disposition of
River Pipelines and Outfall Structures to Regulators (due 7/31/05);
forecast on schedule. Tri-Parties currently reviewing an alternate
path forward to document river pipeline decision.

SUMMARY SCHEDULE:

FY 2005 OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL ] AUG | SEP

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F

[TPA Milestones
C-16-068 - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures,

UPCOMING KEY ACTIVITIES:

» Restart remediation activities at 118-B-1 and 118-C-1 Burial Grounds.

* Issue RFP for 100-F Burial Grounds and Remaining Sites remediation.

e Award 118-K-1 Burial Ground subcontract in January.

e Complete sample plan development for the 300-7 and 300-9
candidate waste sites.

» Develop 300 Area path forward to revise the Authorization Basis to
obtain approval to resume operations.

* Complete 116-N-3 RCRA Certification of Closure.

e Complete sampling at F Area.

 Start design for D Area Burial Grounds, failed RTD sites, and
remaining sites.

100-B/C BURIAL JCOISER !
GROUND &

Approved (12/10A) g
REMAINING SITES —=

Remediation
Resume Excavate/Loadout 118-B-1/118-C-1

Transfer 118-8-1/118-C-1 SNF
1
0—0

Spent Nuclear Fuel Path Forward

100-B/C REMAINING ' 1607-B-2  100-C-9

PIPELINES & =
SEWERS Mob/Submittals ,

Remediation

116-K-2

100-K AREA 116-KE-4(11/29A) __Pipeline
REMEDIATION

Excavate/Sample

118-K-1 BURIAL f:
.GROUND Procurement | Readiness/Mob

Excavation/Loadout

\

100-N AREA
REMEDIATION

! 116-N-1 Crib Remediation
I (12/22A)
———

116-N-3 Backfill/Regrading

300 AREA EAST SIDE
REMEDIATION

Excavation/Loadout

PERFORMANCE:

100-FR BG &

REMAINING SITES |

FYTD Performance ($K)

50,000

(Current ERC contract
completes March 31,
2005

/

40,000

RIVER PIPELINES & ! N
(OUTFALL
STRUCTURES EE/CA |

<>Prmecl Ms  /\Complete Excavation/Loadout

ﬁPA vs_VPI

— —1
Baseline Current Schedule

30,000 f-

20,000

10,000 ]

—=—scws

BOWP
= X = ACWPIEAC
0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

13,993 | 17,724 | 21,929 | 25,039 | 29,118 | 33,118 | 36,758 | 40,644 | 44,024
14,547 | 18,289 | 22,397 | 25,398 | 29,422 | 33,473 | 37,122 | 41,006 | 44,386

=—®=—DWP+CO
—8—BCWS

BCWP
- - ACWP/EAC

13,005 | 16,930 | 20,969 | 24,065 | 28,073 | 31,832 | 35,184 | 38,934 | 42,300

24 Bechtel Hanford, Inc.

Environmental Restoration Contractor Hanford Inc.

W CcH2MHILL

ISSUES:

» 300 Area anomalies.
¢ B/C Orphan Sites path forward.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT
December 2004 Monthly Report

SAFETY:

FYTD: 2 first aid; 2 lost restricted; O lost workday cases
Current Month: 1 first aid (abrasion/contusion)

Occurrence:
» Shuttle truck rolled into empty waste container (no personal injury)
(RL-BHI-ERDF-2004-0013)

HIGHLIGHTS:

» Received 55,206 tons of waste at ERDF during December;
172,537 tons during FY05; 5,248,259 tons of contaminated material
have been disposed in ERDF since operations began in July 1996.

» Treated 360 drums of 183-H precipitated crystals in December.

» Completed all preparatory work for construction of the 218-W-4C
waste encapsulation vaults. Submitted Management of Change
documentation for this new waste stream to RL for approval.

» Continue to suspend all waste shipments from K-Basins SNF
Project. Process to evaluate methodology to characterize canisters
is underway. Resolution expected by February end as scheduled.

* Received a total of 15 new IP-2 roll-off containers and 4 new IP-1
containers at ERDF. Received two of six leased trucks to
supplement waste transport fleet.

» Received RL approval of a Justification for Continued Operation
and disposed of 67 waste containers that had been on hold. This
waste was from 100-B/C Burial Grounds where suspect fuel
elements were discovered.

» Received operation certification of ERDF Cells 5/6; currently in
process of transition to the disposal subcontractor for operations.

» Reviewed and incorporated Hanford contractor comments into the
"Proposed Plan for an Amendment to the ERDF Record of
Decision (ROD)".

 Initiated preparation of the ERDF biennial leachate waste stream
evaluation and confirmatory leachate sampling in accordance with
the 1999 ERDF ROD amendment.

UPCOMING KEY ACTIVITIES:

* Receive, treat, and dispose of low-level fraction of waste from FH's
TRU Retrieval Project. Initial waste receipts are now scheduled for
February.

» Receive additional IP-2 roll-off containers (15 of 30 remaining).

* Receive additional IP-1 roll-off containers (76 of 80 remaining).

» Receive additional leased trucks to augment the waste
transportation fleet and meet high waste shipment demands of the
coming months (4 of 6 remaining).

» Commence transport of waste from 100-B/C to ERDF using dump
trucks with trailers. Waste will deposited into the new Cells 5/6.

* Issue advance 30-day public review notice in January to seek
comments on the "Proposed Plan for an Amendment to ERDF ROD".

e SV: ($1,920K); (24.8%). ERDF delays in tonnage shipments;
additional office space installation; and mercury treatment on
hold at 100-B/C.

e CV: $718K; 12.3%. Labor underruns in transportation/
disposal and direct project support.

EAC TRENDS:
Current Month: ($199K)

FYTD: $234K

« Unsettled subcontractor claims for ERDF expansion.
* Increase in drivers for ERDF operations/transportation.

SUMMARY SCHEDULE:

FY 2005

[ OCT | NOv | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
T

ERDF EXPANSION
CELLS 5/6

Final Inspections/Cleanup
m !

1
Crest Pad Bldgs mFYTD % Complete: 78% m

Cumulative % Complete: 97%

Contract Closeout/l essons | eamed

ERDF EXPANSION
CELLS 7/8

. Engineering Study —]

1 Design Procurement

ERDF OPERATIONS

Receive 1st 15 cans
by 12115

—_— T
1P2 Conlainer Procurement - 30

Receive 15t 40 cans by 2/}

Receive 2nd 15 cans
by 2/11

Receive 2nd 40 cans by 3/31

IP1 Container Procurement - 80

1
Receive 4 by 12/20 ! Receive 2 by 01/13

Receive 6 Additional Trucks

[WASTE MGMT AND
TRANSPORTATION

Initiate T
Public Review 1

ERDF ROD Amendment |

Baseline

Current Schedule

pi

TPA MS OProject Ms

ERDF TONNAGE:

800

700

600

500

400

TONS (in 1000s)

300

200

100

Cumulative Tons to ERDF

== ERC ORIGINAL
BASELINE

/1‘72

ERC CURRENT

& — B

0 OoCT NOV DEC JAN FEB MAR APR MAY JUN JuL AUG SEP

ERC ORIGINAL BASELINE 55 129 193 264 335 417 471 533 575 610 682 735

ERC CURRENT BASELINE 64 156 213 284 355 437 505 567 609 644 716 769
ERC ACTUALS 48 117 172
NON-ERC ACTUALS 0.1 0.4 0.5

30,000 | EYTD Performance ($K)
Current ERC contract
25,000 | completes March 31,
| 2005
20,000 : /
15,000 I A
| —X
10,000 L e
rE
5,000 1 P 1 f
s | ==
0 - =X = ACWPIEAC
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
|~—@—DWP+CO 2,578 5,719 8,177 | 10,607 | 12,919 | 15,724 | 17,342 | 19,165 | 20,720 | 22,768 | 25,537 | 28,024
—&—BCWS 2,478 5,598 7,744 9,948 | 12,034 | 14,557 | 16,339 | 18,168 | 19,723 | 21,771 | 24,540 | 27,027
BCWP 1,661 3,802 5,824
- K- ACWP/EAC| 1,107 3,121 5,107 7,979 | 10,289 | 13,221 | 15,763 | 18,172 | 20,320 | 22,346 | 24,953 | 27,261

¥4 Bechtel Hanford, Inc.

Environmental Restoration Contractor

W CH2Z2MHILL Hanford Inc.

ISSUES:

« Recovery of tonnage to ERDF.
« Weather impacts in January are significant.
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GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
RISk ASSESSMENT AND SITE CLOSURE PROJECT
December 2004 Monthly Report

SAFETY:
No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:

100-B/C Pilot:
» Completed 100-B/C Pilot sampling data draft summary report for
internal review.

100/300 Area:

* Received and dispositioned public comments on the DQO
Executive Summary.

» Completed draft Sampling and Analysis Instruction (SAl) for Tribal
plant sampling in support of Tribal scenarios.

« Initiated Sampling and Analysis Plan (SAP) for FY2006 sampling.

» Sent three human-use risk assessment scenarios - Rural
Residential, Industrial Worker, and National Monumental Refugee
Worker - to RL for review.

Columbia River Component:

» Held Existing Data Compilation and Evaluation Guidance
Workshop on December 13-14. Purpose of the workshop was to
develop, in a public forum, the methods that will be used to acquire
and validate existing data that will support the risk assessment.

* Submitted Communication Plans (Rev. 0) to RL for transmittal to
regulators, Tribes, Trustees, and HAB.

» Conducted monthly meeting of Hanford Site Risk Assessment
Integration Working Group to complete compilation of existing
scopes and schedules.

* Submitted annotated outline of the Risk Assessment Work Plan to
RL, regulators, Tribes, Trustees, and HAB for review.

Closure Activities:

» Provided 100-B/C Orphan Site presentation to the regulators at the
100 Area Unit Managers Meeting on December 9.

e Completed 300-FF-1 Orphan Site task field walkdowns.

» Provided historical reference support to the 300 Area RA Project
for 618-2 and 618-3 Burial Grounds.

» Met with EPA and RL on December 8 to discuss progress of the
draft 300-FF-1 Remedial Action report.

6,000 FYTD Performance ($K)
: Current ERC contract
completes March 31, ™
5,000 | 2005
4,000 I
! X
3,000 I 4
I L X
2,000 : X
LexT
1,000 * = ==
= w1 s
- - = X = acwpiEAC
0
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
[—®—DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
—8—BCWS 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWP 263 627 1,109
- K- ACWP/EAC 114 458 654 1,106 1,465 2,172 2,724 3,608 4,097 4,439 4,867 5,106

e SV: ($175K); (13.6%). Behind schedule on 100-B/C Pilot draft
Risk Assessment Report development; behind schedule on
procurement of universities to compile, review, and evaluate data
associated with contaminant levels within or adjacent to Columbia
River. Schedule is to be recovered by end of January.

* CV: $454K; 41.0%. Efficiencies realized in performing peer review
of human scenarios, DQO development, and reconnaissance
sampling. Efficiencies will result in a positive variance at
completion.

EAC TRENDS:

Current Month: ($241K)

FYTD: ($501K)

« Efficiencies realized in performing peer review of human scenarios,
DQO development, and reconnaissance sampling. Efficiencies will
result in a positive variance at completion.

TPA MILESTONES:

C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators
(due 07/31/05); forecast on schedule.

SUMMARY SCHEDULE:

FY 2005 ocT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JuN | JuL [ AuG | SEP

C-16-06A 7/31/05 - Submit B/C Risk

TPA Commitment Assessment Pilot Study to Regulators.

UPCOMING KEY ACTIVITIES:

* Incorporate the 100-B/C Pilot sampling data draft summary report
as an appendix in the 100-B/C Pilot Risk Assessment report.

» Submit draft SAl to RL and regulators for review.

e Conduct fourth of four DQO public meetings (January 6).

e Complete draft DQO Summary Report.

e Continue work on SAP for FY06 sampling.

» Send human-use scenarios to EPA for peer review and complete two
additional human-use risk assessment scenarios for peer review.

» Hold workshop to begin discussions on the role of the RL
Configuration Management Group (CMG) and proposed
realignment of schedules for risk assessment efforts across the
Hanford Site (January 19-20).

» Hold working meeting to conclude development of guidelines for
compilation/evaluation of existing data on Hanford Site
contaminants released to the Columbia River (January 24-25).

» Begin drafting chapters of the Risk Assessment Work Plan.

« [Initiate seeding and replanting of 115 acres in 100-F and 30 acres
in 100-N the first week in January.

» Complete historical reviews for the 300-FF-1 Orphan Sites evaluation.

» Complete 300-FF-1 Remedial Action draft report. Submit for
internal review by January 28.
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ENVIRONMENTAL RESTORATION
MISSION SUPPORT
December 2004 Monthly Report

SAFETY:

FYTD: O first aids; O recordable-only; O lost workday cases

HIGHLIGHTS:

Safety and Health:

» Completed the PPE determination/selection form to support the
beryllium sampling plan for the 313 Building.

» Developed an accident investigation manual and presented to
project personnel.

» Completed self assessments on safety and security associated
with foreign nationals, and on Exhibit G compliance.

» Placed the IRD-2000 electronic dosimeter irradiator system in
service (cost avoidance ~$40K per year).

Technical Services:

» Submitted to RL the FY04 Value Management Report (identified
potential savings of over $3M).

e Submitted to RL the Quarterly RCRA Permit Modification Process
for 300 Area Waste Acid Treatment System and Part A for this unit.

e Submitted to Fluor Hanford (FH) the ERC input for the Hanford Site
Air Operating Permit Semi-Annual Report, the Annual Facility
RCRA Non-Compliance Report, and the EPCRA Tier 2 Report.

» Completed an audit of the WSCF Laboratory; closed out all FY04
accruals for the commercial labs.

* Provided sample/data management support - collected 481 samples,
issued 10 sample authorization forms (SAF), issued 13 sample
disposition records (SDR), and validated 11 data packages.

Business Services:

 Issued the final updates to ERC Corrective Action Request and
Root Cause Analysis procedures for internal review/comment.

» Prepared final regulatory review report for records from recently
transferred 300 Area facilities.

* Issued summary report to RL on self assessment results of the
processes used by the ERC for oversight of subcontractors.

* Working with HAMTC regarding plant forces work review that is
expected to be subcontracted at the 100-B/C Area.

» Entered 3,637 records into DARTS and scanned 3,512 records into
DOCS Open.

* Processed 17 procedure updates/revision orders.

» Completed response to RL for actions from November records
meeting.

Procurement:
* Received RL approval for BHI Procurement System for CY05.

ASSESSMENTS:
FY 2005 ERC Assessment Data
Assessments Oct | Nov | Dec | Jan | Feb | Mar

Scheduled ________ | Jirl 24l 22 ) 27 | 20 ] 27
Scheduled / Performed 14 18 18

Past Due Completed 4 0 5

Unscheduled / Performed 3 5 5

Total Performed 21 23 28

Significant findings for this period:

¢ CAR 04-RC-15 - Correct radiological postings at ERDF.

¢ CAR 04-RC-16 - Add radiological postings at 100-B/C.

¢ CAR 04-RC-17 - Implementation deficiencies with Innov-X x-ray
fluorescence analyzer (XRF)

¢ CAR 04-RC-18 - Failure to observe person exiting an RBA without
performing a radiological survey.

Corrective actions are in progress.

PERFORMANCE:

EYTD Performance ($K).
Current ERC contract
completes March 31,
2005

40,000

32,000

24,000

16,000

8,000 —
—=—scws
acwp
- X - ACwpiEA

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

0

=—®=—DWP+CO
—8&—BCWS
BCWP

2,560 5,734 9,426 | 12,460 | 15,270 | 18,537 | 21,322 | 24,571 | 27,385 | 30,208 | 33,470 | 37,874
2,526 5,646 9,295 | 12,286 | 15,050 | 18,266 | 21,008 | 24,203 | 26,974 | 29,754 | 32,962 | 37,312
2,416 5,585 9,178

UPCOMING KEY ACTIVITIES:

 Issue the updated ERC Corrective Action Request and Root Cause
Analysis procedures - January.

 Issue Environmental Management Gap Analysis - January.

» Update Mission Support activities in the Post-Contract Closeout
Plan - January.

e Complete the 2004 Annual Records Inventory & Disposition
Schedules (RIDS) Campaign - January.

» Complete FY04 accruals for laboratory data validation - February.
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- - ACWP/EAC| 2,026 | 4,765 7,446 | 10,318 | 12,831 | 15,781 | 18,464 | 21,584 | 24,289 | 26,984 | 30,102 | 34,331

e SV: ($117K); (1.3%). Several Waste Management and
Transportation functional activities postponed due to more direct
project support.

* CV: $1,731K; 18.9%

Safety and Health:

— Understaffed by four positions (one IH professional, one safety
engineer, one task lead, and one administrative staff). Time
phasing of other Hanford Site contractor work orders and
equipment purchases.

Heavy Equipment:
— Unpaid purchases of material for equipment repairs and
maintenance.

Other:

— FYO04 final fee determination less than available fee.

— Received reduced estimate of retiree medical cost portion of
total Site medical from the Site plan administrator.

EAC TRENDS:

Current Month: ($760K)

FYTD: ($2,981K)

* FYO04 fee forecast reduction.

« Legacy retiree medical cost less than planned.

ISSUES:

None for this reporting period.
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ENVIRONMENTAL RESTORATION
GENERAL SUPPORT
December 2004 Monthly Report

SAFETY: EAC TRENDS:
FYTD: O first aids; O recordable-only; 0 lost workday cases Current Month: ($181K)
FYTD: $88K
HIGHLIGHTS: « Fixed negotiated rate applied to non-ERC work lower than

| d.
» Signed the lease for Hanford Square IV. planne

» Closed and submitted BHI Corporate financial books for 2004. CONTRACT METRIC:
» Prepared the 3746 Building for Facilities Decommissioning

occupancy by installing BLAN, telephones, furniture, stripping Goal FYTD Dec 04
and waxing the file flooring, and repairing and cleaning the Small Business 50.0% 65.8% 69.4%
building. _ _ _ Disadvantaged 6.5% 6.5% 18.0%
. Elglg(l:ljso;rtsthe new Hanford Site commercial radio system to all  |[\woman-Owned 2 5% 3.0% 2.9%
» Completed the flat screen monitor replacements in Sigma 1, Veteran-Owned 0.02% 0.83% 0.03%
Hanford Square Il, and Hanford Square 11l buildings. SD Veteran-Owned 0.02% 0.08% 0.03%
« Completed Office 2003 database conversions and initial Hubzone Certified 0.05% 0.16% 0.03%
testing.

Total P-Cards for December:  $ 290,694 (263 actions)
Total December Commitments: $ 4,772,883 (304 actions)
Total FYO5 Commitments: $16,004,526

» Completed training for 50 employees for Beryllium Assigned
Worker Training, and 13 completed Manager/Supervisor Safe &
Drug Free Training.

» Completed a 2-day Contract/Subcontract Management (a.k.a.

“Brown Book”) training for 26 employees. ISSUES:

None for this reporting period.
UPCOMING KEY ACTIVITIES:

* Resolve RL comments and finalize the River Corridor Closure
Contract Transition Plan, by January 21, 2005.

» Movement of staff into Hanford Square IV.

» Complete IRS tax reporting information for all ERC employees.

PERFORMANCE:

EYTD ($K)

20,000
Current ERC contract

completes March 31,

2005 /./I/.
12,000

|
|
|
|
|
|
|
8,000 |
|
4,000 B —s—owrico
N I s
= Scwe
- X - Aowheac

0
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

16,000

[—®—DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 | 10,608 | 11,729 | 12,821 | 14,225 | 15,614

—&—BCWS 1,294 2,652 3,814 4,954 6,203 7,672 8,775 | 10,606 | 11,727 | 12,821 | 14,225 | 15,614
BCWP 739 2,526 3,546

- K- ACWP/EAC| 638 2,262 3,387 4,773 6,062 7,597 8,747 | 10,570 | 11,720 | 12,839 | 14,279 | 15,703

* SV: ($269K); (7.0%). Lag in computer equipment purchases
and postponement of server room move.

* CV: $159K; 4.5%

Office Services:
— Time phasing of equipment and material costs.
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